
Fiscal Year 2002-2003 9/30/2004
FS BID

Unit Estimate BID Not Actual FS
Estimate Authorized Contracted Contracted Spent Status

Incident Management Center Furniture 3,600

Limestone - Main Fence separator paving 28,518 28,518 29,361 29,261         Completed
Window Replacement 15,000

Replace Emergency Power Switch Gear 290,000 273,843 273,843       Completed
Dozer & Track Hoe 420,000   

Kitchen Equipment - Main Kit. & Cull. Arts 176,000 138,000 132,898 132,162       Completed
Sewer Pond Revetment 40,000 40,000 40,118 40,090         Completed
Paint Interior of Water Tower 40,000 50,000 35,062 35,062         Completed
BOILERS FOR AVC 2,600 2,553           Completed
Sewer Pond Areator 66,000 57,400 57,400         Completed
Heater Replacement 3,897 3,897           
Water Clorine System 5,000 5,000
Kitchen Equipment - Culinary Arts
Asphalt Roads - Angola 120,000
Generator Repairs
Fire Marshall Improvements - Firewalls 60,000

Parking Lot 100,400 90,000 92,200 92,200         Completed
Parking Lot - Forte & Tablada 10,000 18,814 18,814         Completed
Parking Lot - Contract Mgmt - F&T 1,285 1,285           Completed
REFER TO LIST _ LONG LIST OF REQUESTS
Replace Chilled Water lines @ Gym. To Chapel 45,000
Freezer Replace /Repair 35,000
H.W. Heater - Kitchen 20,000
Literacy Class - A/c 120,000
Control Station Gate Locking Repair 3,500
Aquarius B wing Plumbing Repair 2,000
Repair Plumbing Capricorn 3,000

Fence Repairs 10,000 10,000 10,000
Generator Repair 15,369 15,369 15,369         Completed
Repair & Replacement of Failed HVAC Equip. 40,190 46,000 7,512 45,629         Ongoing
Repair Water Main under Building Slabs 10,065 10,065 10,065         Completed
Kitchen Ceiling Repairs 29000 28,000 33,500 33,500         Completed
Fire Marshall Improvements - Firewalls 60,000
Kitchen Equipment 51000
Wall HVAC (16) 16000
Solid Waste Pulper - Garbage Disposal 75,000
Dish Washer 6,000
Shower Pan Repairs 6,000

Replace Underground Wire 20,000 15,000 4,840 4,840           Completed
Repair & Replacement of Failed HVAC Equip. 73,000 45,000 7,500 42,037         Ongoing
Repair Water Main under Building Slabs #1 5379 5379 5,379           Completed
Repair Water Main under Building Slabs #2 8000 7985 7,985           Completed
Phone System Replacement 80,000
Paint Water Tower 40,000
Replace Tower A/C's 20,000
Kitchen Equipment 20,000
Repair Asphalt 90,000
Oxidation Ponds Levee Road- Agg. 8,000
Limestone - Shooting Range Road 8,000

Fences/Security door controls area 2 190,000 35,200 37,030 37,030         Completed
409 - DIXON CORRECTIONAL INSTITUTION

FACILITIES

407 - WINN CORRECTIONAL CENTER

408 - ALLEN CORRECTIONAL CENTER

CAPITAL OUTLAY - Major Repairs & Equipment Replacement

406 - LOUISIANA CORRECTION INSTITUTE FOR WOMEN 

405 - AVOYELLES CORRECTIONAL CENTER

402 - LOUISIANA STATE PENITENTIARY 

401 - PHELPS CORRECTIONAL CENTER

08-400-02-01

400 - Headquarters 



Fiscal Year 2002-2003 9/30/2004
FS BID

Unit Estimate BID Not Actual FS
Estimate Authorized Contracted Contracted Spent Status

FACILITIES

CAPITAL OUTLAY - Major Repairs & Equipment Replacement
08-400-02-01

Perimeter Lighting  & Feeder Upgrade 50,000 50,000 46,203 46,203         Completed
Boiler Replacement @ C-2 45,000 45,000 45,800 45,800         Completed
Duct Sanitation / Cleaning - Dorm Areas 40,000 40,000 35,400 35,400         Completed
Generator work for Dorm J & K 18,321 18,321         Completed
Visitor Center HVAC Repairs 25,000 25,000 24,827 24,827         Completed
Area 2 Door Controllers 79,000
A/C Replacement

Repair Materials - Control Center 60,000 22,983 20,748 16,871         Completed
Control Center - A/C 4,780 4,780 4,780           Completed
New Generator for Emergency Service 27,500 21,503 10,061         Completed

Paint Water Tower 110,000 95,000 83,990 83,970         Completed
J-BUILDING AIR/HANDLER 55,000 50,000 58,850 58,850         Contracted
Forced Main / Lift St. 2 to Treatment Plant 30,000 10,000 14,255 14,255         Completed
Pressure Probes @ Lift Station 15,000 15,000 9,000 8,986           Completed
Chlorinator 2,800 2,220           Completed
Oxygen Sensor Meter 1,000 840              Completed
Mooring Cable Aerator 2,360 2,360           Completed
Exterior Hot Water Line Replacement 25,000 10,000

94,922
Failed Conc. Serv. Area Repl.-Distrib. Center 140,000 100,000
      A.  Failed Conc - SOIL CEMENT 14,175 14,175         Completed
      B.  Failed Conc - STEEL & REBAR 27,950 27,947         Completed
      C.  Failed Conc - CONCRETE 43,000 42,515         Completed
      D.  Failed Conc  - DESIGN- G&H 0 -               Completed
      F.  Failed Conc - TESTING 500 500              Completed
     G. Failed Conc  - Plywood 1,500 1,452           Completed
     H. Failed Conc - Rental Equip 630 630              Completed
      I. Failed Conc - Engineering Service G&H 6,667 1,341           Completed
   J. Failed Conc - Culvert 500 465              Completed
E.A. Conway Addition/ Waiting & Restroom 110,000 100,000 30,000
      A.  E.A. Conway  - Grace & Hebert 10,000 9,914 9,914           

Kitchen Equipment 100,000 100,000 98,297 98,297         Completed
Shower Pan Repairs 6,000

Recommended 2,851,018 1,757,906 1,500,616 45,012 1,459,380    
Purchasing Contract

Total Amount Authorized 1,780,628$            FP&C Contract

Total Amount Authorized for Adult Facilities 1,545,628$            
1,545,628$            

$0.00

413 - ELAYN HUNT CORRECTIONAL CENTER

412 - J. LEVY DABADEE CORRECTIONAL CENTER 

Authorized Amount - Actual Bid Contract +Contract Not Bid

TOTAL Amount Contract Bid  + Contract not Bid

414 - DAVID WADE CORRECTIONAL CENTER

414 - FORCHT WADE

416 - WASHINGTON 


